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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 558.152 624.461 606.204 -   606.204 534.767 531.141 480.278 369.209 340.250 4,044.462
3059: CH-53K Development 558.152 624.461 606.204 -   606.204 534.767 531.141 480.278 369.209 340.250 4,044.462

A. Mission Description and Budget Item Justification
The CH-53 is the only marinized heavy-lift helicopter in the world and is the Marine Corps only heavy-lift helicopter.  The CH-53 mission is the conduct of expeditionary
heavy-lift assault transport of armored vehicles, equipment and personnel to support distributed operations deep inland from a sea-based center of operations.  The
CH-53E "Super Stallion" was introduced into operations in 1980 as an upgrade version of the CH-53D.  The CH-53E has developed performance degradation, fatigue
life, interoperability, maintenance supportability, and other operational concerns.  An improved CH-53 is needed to support Marine Air-Ground Task Force heavy-lift
requirements in the 21st century joint environment.  The CH-53K will provide improvements in range and payload, performance, cargo handling, turn-around times,
reliability and maintainability, interoperability, and survivability.  The CH-53K program is required to provide full system capability, including shipboard compatibilities, at
Initial Operational Capability (IOC).

Total aircraft quantities for the CH-53K program are 205 helicopters. This includes one Ground Test Vehicle (GTV) and four Engineering Development Models (EDMs)
for System Development and Demonstration (SDD), to be purchased with RDT&E funds. Of the remaining 200 aircraft, four System Demonstration Test Articles
(SDTA's) will be RDT&E funded and the remaining will be Aircraft Procurement, Navy (APN) funded. The SDTA's will be incrementally funded beginning in FY13. The
SDTA's will be used to prove out production and integration processes for airworthy helicopters on a pilot production line, and to provide aircraft for Initial Operational
Test and Evaluation. In FY16, a Low Rate Initial Production 1 (LRIP 1) contract will be awarded to procure two APN Articles with an Advanced Acquisition Contract
award in FY15.

FY13 RDT&E efforts focus on CH-53K SDD activities that includes GTV and EDM fabrication and assembly, ground testing, flight test preparation, and initial funding for
SDTA's.



UNCLASSIFIED

PE 0605212N: CH-53K UNCLASSIFIED
Navy Page 2 of 11 R-1 Line #138

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 577.435 629.461 609.796 -   609.796
Current President's Budget 558.152 624.461 606.204 -   606.204
Total Adjustments -19.283 -5.000 -3.592 -   -3.592

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -5.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -16.346 -  
• Program Adjustments -   -   -3.535 -   -3.535
• Rate/Misc Adjustments -   -   -0.057 -   -0.057
• Congressional General Reductions
Adjustments

-2.937 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule:  Delays in design maturity, aircraft fuselage skin qualification, and production issues caused Engineering Development Models (EDMs) to move to
FY14.  Production Review Readiness (PRR) moved from 3Q14 to 1Q15.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3059: CH-53K Development 558.152 624.461 606.204 -   606.204 534.767 531.141 480.278 369.209 340.250 4,044.462
Quantity of RDT&E Articles 0 0 0 0 0 0 0 4 0

A. Mission Description and Budget Item Justification
The CH-53 is the only marinized heavy-lift helicopter in the world and is the Marine Corps only heavy-lift helicopter.  The CH-53 mission is the conduct of expeditionary
heavy-lift assault transport of armored vehicles, equipment and personnel to support distributed operations deep inland from a sea-based center of operations.  The
CH-53E "Super Stallion" was introduced into operations in 1980 as an upgrade version of the CH-53D.  The CH-53E has developed performance degradation, fatigue
life, interoperability, maintenance supportability, and other operational concerns.  An improved CH-53 is needed to support Marine Air-Ground Task Force heavy-lift
requirements in the 21st century joint environment.  The CH-53K will provide improvements in range and payload, performance, cargo handling, turn-around times,
reliability and maintainability, interoperability, and survivability.  The CH-53K program is required to provide full system capability, including shipboard compatibilities, at
Initial Operational Capability (IOC).

Total aircraft quantities for the CH-53K program are 205 helicopters. This includes one Ground Test Vehicle (GTV) and four Engineering Development Models (EDMs)
for System Development and Demonstration (SDD), to be purchased with RDT&E funds. Of the remaining 200 aircraft, four System Demonstration Test Articles
(SDTA's) will be RDT&E funded and the remaining will be Aircraft Procurement, Navy (APN) funded. The SDTA's will be incrementally funded beginning in FY13. The
SDTA's will be used to prove out production and integration processes for airworthy helicopters on a pilot production line, and to provide aircraft for Initial Operational
Test and Evaluation. In FY16, a Low Rate Initial Production 1 (LRIP 1) contract will be awarded to procure two APN Articles with an Advanced Acquisition Contract
award in FY15.

FY13 RDT&E efforts focus on CH-53K SDD activities that includes GTV and EDM fabrication and assembly, ground testing, flight test preparation, and initial funding for
SDTA's.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Air Vehicle Development

Articles:
FY 2011 Accomplishments:
Perform SDD fabrication and assembly activities for the CH-53K EDM air vehicles and its associated subsystems and
components, Government Furnished Equipment (GFE) and CH-53K ancillary systems.
FY 2012 Plans:

493.926
0

543.721
0

500.964
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Perform SDD fabrication and assembly activities for the CH-53K air vehicles and its associated subsystems and components,
GFE and CH-53K ancillary systems.
FY 2013 Plans:
Perform Systems Design and Development fabrication and assembly activities for the CH-53K EDM air vehicles and its associated
subsystems and components, GFE and CH-53K ancillary systems.  Initiate System Demonstration Test Articles procurement and
start aircraft systems ground testing and flight test preparation.
Title: Integrated Logistics Support and Test & Evaluation

Articles:
FY 2011 Accomplishments:
Perform in-house, field activity, and contractor support of Integrated Logistic support and Test & Evaluation (T&E) activities,
including but not limited to planning, preparations, and management of data, support equipment, Studies & Analysis, training
elements of CH-53K development, and program T&E efforts.
FY 2012 Plans:
Perform in-house, field activity, and contractor support of Integrated Logistic support and T&E activities, including but not limited
to planning, preparations, and management of data, support equipment, Studies & Analysis, training elements of CH-53K
development, and program T&E efforts.
FY 2013 Plans:
Perform in-house, field activity, and contractor support of Integrated Logistic support.  T&E activities include further component
qualifications and inital Ground Test Vehicle testing.  Continue to increase staffing of Integrated Test Team in preparation for flight
test.

10.635
0

24.167
0

39.265
0

Title: Systems Engineering & Project Management
Articles:

FY 2011 Accomplishments:
In-house, field activitiy, and contractor support of Integrated Product Teams (IPTs) to allow for the preparation of acquisition
strategy, examination of equipment and avionics for the CH-53K, and development of acquisition documentation.  Efforts
include, but are not limited to, government development support, engineering support, program management support, systems
engineering support, and travel for the CH-53K program.
FY 2012 Plans:
In-house, field activitiy, and contractor support of IPTs to allow for the preparation of acquisition strategy, examination of
equipment and avionics for the CH-53K, and development of acquisition documentation.  Efforts include, but are not limited to,

53.591
0

56.573
0

65.975
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
government development support, engineering support, program management support, systems engineering support, and travel
for the CH-53K program.
FY 2013 Plans:
In-house, field activitiy, and contractor support of IPTs to allow for the examination and certification of equipment and avionics
for the CH-53K.  Efforts include continued component qualification, preparation for Engineering Development Model flight
certification, government development support, engineering support, program management support, systems engineering support,
and travel for the CH-53K program.

Accomplishments/Planned Programs Subtotals 558.152 624.461 606.204

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• APN/0158: CH-53K (Heavy Lift) 0.000 0.000 0.000 0.000 0.000 0.000 47.253 410.267 417.184 18,176.010 19,050.714
• APN/0605: CH-53K Initial Spares 0.000 0.000 0.000 0.000 0.000 0.000 0.000 30.853 74.290 1,298.067 1,403.210

D. Acquisition Strategy
On 31 October 2005, the Defense Acquisition Board reviewed the CH-53K program for a Milestone (MS) B decision on entry to Systems Design and Development
(SDD).  The Under Secretary of the Defense (Acquisition, Technology and Logistics) signed the Acquisition Decision Memorandum allowing the program to
proceed with SDD on 22 December 2005.  The CH-53K program was initiated as an Acquisition Category ID program, based on total estimated costs for Research,
Development, Test and Evaluation and Aircraft Procurement Navy. The SDD prime contract was awarded sole-source contract to Sikorsky Aircraft Corporation on 5
April, 2006, following the MS B decision.  SDD efforts will develop and document technology maturations, selections, and integration into CH-53E design modifications
for a new CH-53K variant; produce one CH-53K Ground Test Vehicle and four CH-53K Engineering Developmental Models; and conduct and support T&E activities
fulfilling milestone exit criteria. In FY13, the SDD contract will be modified to include four System Demonstration Test Articles.

E. Performance Metrics
Since MS B, the program team has followed a disciplined, event-driven, design and development process.  The program completed Preliminary Design Review in
September 2008 and conducted Critical Design Review in July 2010.  System meets or exceeds all Key Performance Parameters.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/CPIF Sikorsky:Stratford, CT 2,231.295 517.401 Dec 2011 452.860 Dec 2012 -   452.860 1,504.228 4,705.784 4,705.784

GFE Various Various:Various 30.878 5.306 Dec 2011 30.000 Dec 2012 -   30.000 80.737 146.921  
Award Fees SS/CPAF Sikorsky:Stratford, CT 73.400 -   -   -   -   0.000 73.400 73.400
Incentive Fees SS/CPIF Sikorsky:Stratford, CT 9.550 21.014 Sep 2012 18.164 Sep 2013 -   18.164 51.284 100.012 100.012

Subtotal 2,345.123 543.721 501.024 -   501.024 1,636.249 5,026.117

Remarks
Award Fee earned prior to contract conversion was fifty-five percent of the available award fee pool.
CPAF to CPIF contract conversion awarded 31 Mar 11.
Primary Hardware Development Target Value of Contract includes System Demonstration Test Articles (SDTA's).

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various NAWCAD:Lakehurst,
NJ -   -   4.552 Dec 2012 -   4.552 27.121 31.673  

Integrated Logistics Support WR NAWCAD:Lakehurst,
NJ 4.000 4.500 Dec 2011 4.800 Dec 2012 -   4.800 20.000 33.300  

Integrated Logistics Support WR NADEP:Cherry Point,
NC 2.000 2.500 Dec 2011 2.950 Dec 2012 -   2.950 15.000 22.450  

Integrated Logistics Support WR Various:Various 34.904 2.084 Dec 2011 2.750 Dec 2012 -   2.750 23.022 62.760  
Studies & Analyses WR NSWC:Crane, IN 2.000 5.000 Dec 2011 5.000 Dec 2012 -   5.000 9.272 21.272  
Studies & Analyses Various Various:Various 21.627 1.272 Dec 2011 1.300 Dec 2012 -   1.300 25.462 49.661  

Subtotal 64.531 15.356 21.352 -   21.352 119.877 221.116
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various:Various 10.239 2.357 Dec 2011 6.213 Dec 2012 -   6.213 44.371 63.180  

Developmental Test &
Evaluation WR TBD:TBD -   4.000 Dec 2011 6.180 Dec 2012 -   6.180 0.000 10.180  

Operational Test & Evaluation WR COMPTEVFOR:Norfolk,
VA 1.095 2.000 Dec 2011 4.000 Dec 2012 -   4.000 29.178 36.273  

Live Fire Test & Evaluation WR NAWCWD:China Lake,
CA 2.534 0.454 Dec 2011 1.520 Dec 2012 -   1.520 11.848 16.356  

Subtotal 13.868 8.811 17.913 -   17.913 85.397 125.989

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Various Various:Various 12.296 2.621 Dec 2011 2.930 Dec 2012 -   2.930 18.077 35.924  

Government Engineering
Support WR NAWCAD:Pax River,

MD 180.420 38.159 Dec 2011 46.101 Dec 2012 -   46.101 265.235 529.915  

Program Management
Support C/CPFF Camber:MD 11.000 11.500 Dec 2011 11.500 Dec 2012 -   11.500 20.000 54.000 54.000

Program Management
Support Various Various:Various 58.645 3.793 Dec 2011 4.844 Dec 2012 -   4.844 82.385 149.667  

Travel WR NAWCAD:Pax River,
MD 3.246 0.500 Dec 2011 0.540 Dec 2012 -   0.540 4.771 9.057  

Acquisition Workforce Fund Various Various:Various 1.950 -   -   -   -   0.000 1.950  
Subtotal 267.557 56.573 65.915 -   65.915 390.468 780.513

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2,691.079 624.461 606.204 -   606.204 2,231.991 6,153.735
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

CH-53K Development
Acquisition Milestones: Milestones: System Integration phase 1 2011 2 2011
Acquisition Milestones: Milestones: System Demonstration phase 2 2011 4 2017
Acquisition Milestones: Milestones: Integrated Logistics Assessment (ILA) 3 2015 3 2015
Acquisition Milestones: Milestones: Milestone C 4 2015 4 2015
System Development: Reviews: DRR/Post CDR Assessment 2 2011 2 2011
System Development: Reviews: Flight Readiness Review (FRR) - GTV 4 2012 4 2012
System Development: Reviews: Flight Readiness Review (FRR) - 1st Flight 4 2013 4 2013
System Development: Reviews: Production Readiness Review (PRR) 1 2015 1 2015
System Development: Development Deliveries: Ground Test Vehicle (GTV) Delivery 3 2012 3 2012
System Development: Development Deliveries: Engineering Development Model
(EDM) #1 delivery 1 2014 1 2014

System Development: Development Deliveries: Engineering Development Model
(EDM) #2 delivery 2 2014 2 2014

System Development: Development Deliveries: Engineering Development Model
(EDM) #3 delivery 3 2014 3 2014

System Development: Development Deliveries: Engineering Development Model
(EDM) #4 delivery 4 2014 4 2014

Test & Evaluation: Developmental Test & Evaluation: Alternative Live Fire T&E
(ALFT&E) (Comp.) 1 2011 4 2017

Test & Evaluation: Developmental Test & Evaluation: Developmental Test /
TECHEVAL 1 2014 4 2017

Test & Evaluation: Developmental Test & Evaluation: GTV Light Off 2 2013 2 2013
Test & Evaluation: Developmental Test & Evaluation: First Flight 2 2014 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605212N: CH-53K

PROJECT
3059: CH-53K Development

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: Operational Test & Evaluation: Operational Test & Evaluation (OT)
B1 (OT-B1) 2 2015 2 2015

Production Milestones: Contract Awards: System Demonstration Test Articles (SDTA)
Award 1 2013 1 2013

Production Milestones: Contract Awards: LRIP Advance Acquisition Contract 1 2015 1 2015
Production Milestones: Contract Awards: LRIP 1 Contract Award 1 2016 1 2016
Deliveries: Sys. Dem. Test Articles (RDT&E): System Demonstration Test Articles
(SDTA) *1 2 2017 2 2017

Deliveries: Sys. Dem. Test Articles (RDT&E): System Demonstration Test Articles
(SDTA) *2 3 2017 3 2017

Deliveries: Sys. Dem. Test Articles (RDT&E): System Demonstration Test Articles
(SDTA) *3 4 2017 4 2017
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					Perform Systems Design and Development fabrication and assembly activities for the CH-53K EDM air vehicles and its associated subsystems and components, GFE and CH-53K ancillary systems.  Initiate System Demonstration Test Articles procurement and start aircraft systems ground testing and flight test preparation. 
				
                                    
                                
                            
                             
                                 Integrated Logistics Support and Test & Evaluation 
                                 
                                     
                                         10.635
                                         0
                                         
						Perform in-house, field activity, and contractor support of Integrated Logistic support and Test & Evaluation (T&E) activities, including but not limited to planning, preparations, and management of data, support equipment, Studies & Analysis, training elements of CH-53K development, and program T&E efforts. 
					
                                    
                                
                                 
                                     
                                         24.167
                                         0
                                         
						Perform in-house, field activity, and contractor support of Integrated Logistic support and T&E activities, including but not limited to planning, preparations, and management of data, support equipment, Studies & Analysis, training elements of CH-53K development, and program T&E efforts.  
					
                                    
                                     
                                         39.265
                                         0
                                    
                                     
                                         39.265
                                         0
                                         
					Perform in-house, field activity, and contractor support of Integrated Logistic support.  T&E activities include further component qualifications and inital Ground Test Vehicle testing.  Continue to increase staffing of Integrated Test Team in preparation for flight test. 
				
                                    
                                
                            
                             
                                 Systems Engineering & Project Management
                                 
                                     
                                         53.591
                                         0
                                         
						In-house, field activitiy, and contractor support of Integrated Product Teams (IPTs) to allow for the preparation of acquisition strategy, examination of equipment and avionics for the CH-53K, and development of acquisition documentation.  Efforts include, but are not limited to, government development support, engineering support, program management support, systems engineering support, and travel for the CH-53K program. 
					
                                    
                                
                                 
                                     
                                         56.573
                                         0
                                         
						In-house, field activitiy, and contractor support of IPTs to allow for the preparation of acquisition strategy, examination of equipment and avionics for the CH-53K, and development of acquisition documentation.  Efforts include, but are not limited to, government development support, engineering support, program management support, systems engineering support, and travel for the CH-53K program. 
					
                                    
                                     
                                         65.975
                                         0
                                    
                                     
                                         65.975
                                         0
                                         
					In-house, field activitiy, and contractor support of IPTs to allow for the examination and certification of equipment and avionics for the CH-53K.  Efforts include continued component qualification, preparation for Engineering Development Model flight certification, government development support, engineering support, program management support, systems engineering support, and travel for the CH-53K program. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0158
                                 CH-53K (Heavy Lift)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     47.253
                                     410.267
                                     417.184
                                     18176.010
                                     19050.714
                                
                            
                             
                                 APN/0605
                                 CH-53K Initial Spares
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     30.853
                                     74.290
                                     1298.067
                                     1403.210
                                
                            
                        
                         On 31 October 2005, the Defense Acquisition Board reviewed the CH-53K program for a Milestone (MS) B decision on entry to Systems Design and Development (SDD).  The Under Secretary of the Defense (Acquisition, Technology and Logistics) signed the Acquisition Decision Memorandum allowing the program to proceed with SDD on 22 December 2005.  The CH-53K program was initiated as an Acquisition Category ID program, based on total estimated costs for Research, Development, Test and Evaluation and Aircraft Procurement Navy. The SDD prime contract was awarded sole-source contract to Sikorsky Aircraft Corporation on 5 April, 2006, following the MS B decision.  SDD efforts will develop and document technology maturations, selections, and integration into CH-53E design modifications for a new CH-53K variant; produce one CH-53K Ground Test Vehicle and four CH-53K Engineering Developmental Models; and conduct and support T&E activities fulfilling milestone exit criteria. In FY13, the SDD contract will be modified to include four System Demonstration Test Articles.
                         Since MS B, the program team has followed a disciplined, event-driven, design and development process.  The program completed Preliminary Design Review in September 2008 and conducted Critical Design Review in July 2010.  System meets or exceeds all Key Performance Parameters.
                    
                     
                         
                             
                                 Product Development
                                 Award Fee earned prior to contract conversion was fifty-five percent of the available award fee pool.
CPAF to CPIF contract conversion awarded 31 Mar 11.
Primary Hardware Development Target Value of Contract includes System Demonstration Test Articles (SDTA's).
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         CPIF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             2231.295
                                             
                                                 517.401
                                                 2011-12
                                            
                                             
                                                 452.860
                                            
                                             
                                                 452.860
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             1504.228
                                             4705.784
                                             4705.784
                                        
                                    
                                     
                                         GFE
                                         Various
                                         Various
                                         Various
                                         
                                             30.878
                                             
                                                 5.306
                                                 2011-12
                                            
                                             
                                                 30.000
                                            
                                             
                                                 30.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             80.737
                                             146.921
                                        
                                    
                                     
                                         Award Fees
                                         SS
                                         CPAF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             73.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             73.400
                                             73.400
                                        
                                    
                                     
                                         Incentive Fees
                                         SS
                                         CPIF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             9.550
                                             
                                                 21.014
                                                 2012-09
                                            
                                             
                                                 18.164
                                            
                                             
                                                 18.164
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             51.284
                                             100.012
                                             100.012
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         Various
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.552
                                            
                                             
                                                 4.552
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             27.121
                                             31.673
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             4.000
                                             
                                                 4.500
                                                 2011-12
                                            
                                             
                                                 4.800
                                            
                                             
                                                 4.800
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             20.000
                                             33.300
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NADEP
                                         Cherry Point, NC
                                         
                                             2.000
                                             
                                                 2.500
                                                 2011-12
                                            
                                             
                                                 2.950
                                            
                                             
                                                 2.950
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             15.000
                                             22.450
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             34.904
                                             
                                                 2.084
                                                 2011-12
                                            
                                             
                                                 2.750
                                            
                                             
                                                 2.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             23.022
                                             62.760
                                        
                                    
                                     
                                         Studies & Analyses
                                         WR
                                         NSWC
                                         Crane, IN
                                         
                                             2.000
                                             
                                                 5.000
                                                 2011-12
                                            
                                             
                                                 5.000
                                            
                                             
                                                 5.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             9.272
                                             21.272
                                        
                                    
                                     
                                         Studies & Analyses
                                         Various
                                         Various
                                         Various
                                         
                                             21.627
                                             
                                                 1.272
                                                 2011-12
                                            
                                             
                                                 1.300
                                            
                                             
                                                 1.300
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             25.462
                                             49.661
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             10.239
                                             
                                                 2.357
                                                 2011-12
                                            
                                             
                                                 6.213
                                            
                                             
                                                 6.213
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             44.371
                                             63.180
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 4.000
                                                 2011-12
                                            
                                             
                                                 6.180
                                            
                                             
                                                 6.180
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.180
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             1.095
                                             
                                                 2.000
                                                 2011-12
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             29.178
                                             36.273
                                        
                                    
                                     
                                         Live Fire Test & Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             2.534
                                             
                                                 0.454
                                                 2011-12
                                            
                                             
                                                 1.520
                                            
                                             
                                                 1.520
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             11.848
                                             16.356
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             12.296
                                             
                                                 2.621
                                                 2011-12
                                            
                                             
                                                 2.930
                                            
                                             
                                                 2.930
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             18.077
                                             35.924
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             180.420
                                             
                                                 38.159
                                                 2011-12
                                            
                                             
                                                 46.101
                                            
                                             
                                                 46.101
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             265.235
                                             529.915
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         Camber
                                         MD
                                         
                                             11.000
                                             
                                                 11.500
                                                 2011-12
                                            
                                             
                                                 11.500
                                            
                                             
                                                 11.500
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             20.000
                                             54.000
                                             54.000
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             58.645
                                             
                                                 3.793
                                                 2011-12
                                            
                                             
                                                 4.844
                                            
                                             
                                                 4.844
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             82.385
                                             149.667
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             3.246
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.540
                                            
                                             
                                                 0.540
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.771
                                             9.057
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         Various
                                         Various
                                         
                                             1.950
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.950
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0605212N_3059_FILE1.PNG
                        
                    
                     
                         
                             
                                 CH-53K Development
                                 
                                     
                                         Acquisition Milestones: Milestones: System Integration phase
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: System Demonstration phase
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Integrated Logistics Assessment (ILA)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Reviews: DRR/Post CDR Assessment
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Flight Readiness Review (FRR) - GTV
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Flight Readiness Review (FRR) - 1st Flight
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Production Readiness Review (PRR)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Development Deliveries: Ground Test Vehicle (GTV) Delivery
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Development Deliveries: Engineering Development Model (EDM) #1 delivery
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Development Deliveries: Engineering Development Model (EDM) #2 delivery
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Development Deliveries: Engineering Development Model (EDM) #3 delivery
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Development Deliveries: Engineering Development Model (EDM) #4 delivery
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Developmental Test & Evaluation: Alternative Live Fire T&E (ALFT&E) (Comp.)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Developmental Test & Evaluation: Developmental Test / TECHEVAL
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Developmental Test & Evaluation: GTV Light Off
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Developmental Test & Evaluation: First Flight
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Test & Evaluation: Operational Test & Evaluation (OT) B1 (OT-B1)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: System Demonstration Test Articles (SDTA) Award
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP Advance Acquisition Contract
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: LRIP 1 Contract Award
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Sys. Dem. Test Articles (RDT&E): System Demonstration Test Articles (SDTA) *1
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: Sys. Dem. Test Articles (RDT&E): System Demonstration Test Articles (SDTA) *2
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: Sys. Dem. Test Articles (RDT&E): System Demonstration Test Articles (SDTA) *3
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
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